Memorandum &

Public Works Department ROCK ISLAND
To: Citx Manager

Subject: 13" Avenue Reconstruction: 1% to 2™ Street, Project 2701

Date: October 2, 2012

Number: 2012-215

Centennial Contractors is due payment #1 for the 13" Avenue Reconstruction; 1% to 2™ Street,
Project 2701 for services provided from September 11, 2012 through September 30, 2012.

Recommendation

The Public Works Department recommends that the City Council approve the payment to
Centennial Contractors, in the amount of $70,817.85.

Vendor: Centennial Contractors
Payment Amount: $70,817.85

Fund: 301 Capital Improvements

Division: 616 Municipal Services

Cost Center: 311 Street Construction

Object Code: 56301 Streets/Alleys

Project Code: 2701 13" Avenue Reconstruction: 1 to 2™ Street
Grant: 223 Gaming

Requisition Number: R003511
Purchase Order Number:

Submitted by: Robert T. Hawes, P.E., Assistant City Manager/Public Works Director
Michael J. Kane, P.E., City Engineer

Approved by: Thomas Thomas, City Manager



.

[FERIGDICAL FAY ESTIMATE #1
FOR THE PERQD FROM 08/11/2012 to 08/30/2012

Conlraclor:

Tentenmal Contractors of e Quad Giies, INc.
1505 46th Avenue

Date:

September 28, 2012

Moline, II.
13th Avenue Reconstruction 308-736-1212
16t Btroot to 2nd Skroet CONTRACT DATE CONTRACT AvaurF COMPLETION DATE
g:;:‘::rﬂf::; Jonson m 22-Aug-12 $220.376.00 18-Now-12
Inspector:  Tom Brokaw
Itam | . Plan Unil Scheduled - Compisted .- Percent - -
No. Description Quanty Units Price ot - “TeDde | Comploto- CoTed oo
1 |Pavement Remaval 7045 | SY. [$ 10.00 [$20,450,00 | 11036 | 53.97%| $11.036.0
2 |Earth Excavalion 424 C.Y. g 15.00 | $6,360.00 183.3 43.23% $2,749.50
2 |Pipe Underdrain, Peforated, Corrugated, Polyethylene, 4" 1,184 Ft $  10.00 |$11,840.00 §15.6 51.99% $6,156.00
4 |Geotextile Fabric for Ground Stabilization 1,897 S.Y. g 1.00 [ $1,897.00 862 45.44% $862.00
5 |Aggregate Base Course, Type A 1,242.0 Ton g 17.00 [$21,114.00 268 21.66% $4,573.00
s |Portland Cement Concrete Pavement (Jointed), 7" (w/Integral 1,897.0 S.Y. g 42.50 |$80,622.50 B62 45.44% $36,635.00
7 |Driveway Pavement Removal 582.5 S.Y. i 10.00 | $5,825.00 409.5 70.30% $4,095.00
8 |Portland Cement Concrete Commercial Driveway, 7" 749.5 S.Y. $  50.00 |$37,475.00 [t} 0.00% $0.00
% |Removing Inlets 3 Each $ 500.00 | $1,500.00 1 33.33% $500.00
10 [Removing Catch Basins 1 Each 500.00 $500.00 2 200.00% $1,000.00
11 [Calch Basins, Single, wiNew Frame & Type C Grate 3 Each 2,000.00 | $6,000.00 3 100.00% $6,000.00
12 [Catch Basins, Double, w/New Frame & Type C Grate 1 Each 2,500.00 | $2,500.00 [¢] 0.00% $0.00
13 |Catch Basins fo be Adjusted wiNew Frame & Type C Grate 3 Each | $ 900.00 [ $2,700.00 2 66.67% $1,800.00
14 [Storm Sewer Removal 118.0 Ft $  10.00 | $1,180.00 8 6.78% $80.00
15 [ Storm Sewer Installation 73 Ft $ 50.00 | $3,650.00 9 12.33% 450.00
18 [ Manholes to be Adjusted w/New Frame & Lid 5 Each $ 750.00 [ $3,750.00 1 20.00% 750.00
17 | Trench Backiill 17 C.Y. 25.00 $425.00 5 20.41% $125.00
18 [Borrow Excavation 142 C.Y. $ 30,00 | $4,260.00 0 0.00% 0.00
19 | Sodding 375.5 S.Y. 5.00 | $1,877.50 0 0.00% 0.00
20 |Inlet & Pipe Protection 8 Each 125.00 | $1,000.00 0 0.00% 0.00
21 [Project Signs 2 Each b 225.00 $450.00 0 0.00% 0.00
22 j Traffic Conirol & Protection 1 LS. 55,000.00 | $5,000.00 0.375 37.50% $1,875.00
TOTAL COST QF CONSTRUGTION $220,376.00 35.11% $78.686.50
—~CHANGE ORDERS-

DESGRIPTION Quantity Unit Price AMOUNT
$0.00
$0.00

oA J000
“PREVIOUS PATMENTS—
PAYMENT DOLLAR
NUMBER AMOUNT
1
2
TOTAL OF PREVIOUS PAYMENTS = $0.00
-- PAYMENT SUMMARY --

TOTAL AMOUNT OF WORK PERFORMED TO DATE = $78,686.50

+ TOTAL CHANGE ORDERS (SEE LIST) = $0.00

TOTAL AMOUNT EARNED TO DATE = $78,686.50

- RETAINED PERCENTAGE (10%) = $7,868.65

TOTAL AMOUNT EARNED LESS RETAINAGE = $70,817.85

- TOTAL PREVIOUS PAYMENTS (SEE LIST} = $0.00
[ TOTAL AMOUNT THIS FAYMENT =

Recommenged for p; t:

9 z8 / Zol2_
City Engnosr ! / / - W®a /
{eneral No. CRI Project Account Number Total
210 301-61631 1-56301-2701223 $70,817.85




