Memorandum R}

Public Works Department ROCK ISLAND
To: City Manager

Subject: Velie Drive Subgrade Stabilization, Project 2715

Date: May 29, 2013

Number: 2013-105

Walter D. Laud is due payment #1 for the Velie Drive Subgrade Stabilization, Project 2715 for
services provided from April 30, 2013, through May 23, 2013,

Recommendation

The Public Works Department recommends that the City Councif approve the payment to
Walter D. Laud in the amount of $28,101.00.

Vendor: Walter D. Laud

Payment Amount:  $28,101.00
Fund: 301 Capital Improvements
Department. 616 Municipal Services
Cost Center: 315 Street Special Projects
Object Code: 53806 Infrastructure Maintenance
Project: 2715 Velie Drive Subgrade Stabilization
Grant: 223 Gaming

Purchase Order: P003566

Submitted by: Randy Tweet, Public Works Director
Michael J. Kane, P.E., City Engineer

Approved by: Thomas Thomas, City Manager



PERIODICAL PAY ESTIMATE #1 Contractor: Walter D. Laud Inc. Date: May 24, 2013
FOR THE PERIOD FROM 4/30/13 to 5/23/13 P.O. Box 88
East Moline, lllinois 61244
Velie Drive Subgrade Stabilization 309-796-1661
Hickory Court to Valley View Drive.
City Job # 2715 Contract Ameunt [ Completion Date
Engineer: Mike Kane ORIGINAL $31,377.30
Inspector: John Pearson REVISED
Item Plan Unit Scheduled Completed Percent
No. Description Quantity Units Price Tolal To Date Complete Total
1 |Inlet and Pipe Protection 6 Each $ 75.00 % 450.00 0 0.00%| $ #
2 |Perforated, Corrugated, PE Pipe Underdrain, 4" 1,608.0 LF $ 1250 | § 20,100.00 1608.0 100.00%| $ 20,100.00
3 |Pavement Removal 37.6 SY $ 2200 8% 827.20 50.0 132.98%( $ 1,100.00
4 |Earth Excavation 6.5 (A4 $ 20.00 | $ 130.00 10.0 163.85%| $ 200.00
5 |Geotechnical Fabric for Ground Stabilization 37.6 SY $ 3.00(% 112.80 50.0 132.98%( $ 150.00
6 |Aggregate Base Course, Type A 13.0 Ton $ 39.00 | $ 507.00 0.0 0.00%| $ -
7 |Portland Cement Concrete Pavement W/integral Curb,10" 37.6 SY $ 103.00 | $ 3,872.80 50.0 132.98%| $ 5,150.00
8 |Sodding 565.0 SY $ 350 |8 1,977.50 0.0 0.00%| $ -
9 |Project Signs 2 Each $ 100.00 | § 200.00 0 0.00%| $ -
10 |Traffic Control and Protection 1 LS $ 3,200.00 | $ 3,200.00 |. 0.9 90.00%| % 2,880.00
Total Cost of Construction $ 31,377.30 94.27% $ 29,580.00
CHANGE ORDERS i
Description Quantity Unit Price Amount
$ -
$ 5
Total: $
PREVIOUS PAYMENTS
Payment Amount
1 ] -
2
Total: 3 -
PAYMENT SUMMARY
Total Amount of Work Completed to Date = $ 29,580.00
+ Change Orders = $ -
Total Amount Earned to Date = $ 29,580.00
Retainage (5%) = $ 1,479.00
Total amount Earned Less Retainage = $ 28,101.00
- Total Previous Payments = $
TOTAL AMOUNT THIS PAYMENT = $ 28,101.00
Recommended for payment:
Account Number Total
City Engineer Date 301-616315-53806-2715223 $ 28,101.00
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