Memorandum RI

Public Works Department ROCK ISLAND
To: City Manager

Subject: Rock Island Parkway Improvements, Project 2377

Date: August 7, 2013

Number: 2013-158

Walter D. Laud is due payment #2 for the Rock Island Parkway Improvements, Project 2377 for
services provided from June 25, 2013, through July 31, 2013.

Recommendation

The Public Works Department recommends that the City Council approve the payment to
Walter D. Laud in the amount of $203,776.80.

Vendor: Walter D. Laud
Payment Amount: $203,776.90
Fund: 101 General Fund
Department. 616 Municipal Services
Cost Center. 301 Street Maintenance
Object Code: 53805 Street/l.ot S/C
Project: 2377 Rock Island Parkway Improvements
Grant: 223 Gaming

Purchase Order: P003585

Submitted by: Randall D. Tweet, Public Works Director
Michael J. Kane, P.E., City Engineer

Approved by: Thomas Thomas, City Manager



PERIODCAL PAY ESTIMATE #2 Coniractor: Walter D. Laud Inc. Date: August 2, 2013
FOR THE PERIOD FROM 6/25/13 10 7/31/13 P.O. Box 88
East Mcline, lllinois 61244
2013 Rock istand Parkway improvements 309-796-1661
14th Strest West to Ridgewood Road
City Job # 2377 Contract Amount | Completion Date
Engineer: Mike Kane ORIGINAL $218,480.89 44-Jun-13
Inspector: John Pearson REVISED
ltem Plan Unit - Seheduled Com_plated Percent -
No. Description Quantity Units Price " Yol To Date Comﬁ:ete ; Total
1 |Temporary Erosion and Sediment Control 1 LS $ 500.00 | § 500.00 i 100.00%| $ 500.00
2 |Pavement Remaval 5,710.0 sY ] 8.00| % 45,680.00 6187.8 108.37%| % 49,502.40
3 |Portland Cement Concrete Pavement Wiintegral Curb, 10" 57100 8y 3 4100 ($  234,110.00 6167.8 108.37%| $ 253,699.80
4 |Earth Excavation 100.0 cY $ 16.00 | § 1,600.00 100.0 100.00%| $ 1,600.00
5 |Aggregate Base Course, Type A 250.0 Ton $ 2500 | $ 6,250.00 250.0 100.00%| % 8,250.00
6 |Bituminous Materials (Prime Coat) 75.0 Gal 3 1000 8 750.00 223.4 297.87%| $ 2,234.00
7 |Hot-Mix Asphalt Surface Course Mix "D" N50 130.0 Ton $ 150.00 | $ 19,500.00 64.5 49,82%| $ 9,675.00
8 [Hot-Mix Asphalt Surface Removal (Cold Milling) 750.0 8y $ 700 (% 5,250.00 357.3 47.64%| $ 2,501.10
9 [PCC Median Surface, 4" 2,835 SF $ 400 (8 11,340.00 2835.0 100.00%{ $ 11,340.00
190 | Traffic Control and Protection 1 LS $  800000(% 8,000.00 c.9 90.00% $ 7,200,00
11 [Paint Pavement Marking-Line, 4" 4,605 LF $ 0.50| § 2,303.00 0.0 0.00%| § -
12 |Earth Medians and Seeding, Class 2A 0.31 Acre $§ 2,00000]|% 620.00 0.0 0.00%| § -
13 |Project Signs 2 Each $ 300.00 | 3 600.00 0.0 0.00% $ -
Tolai Cost of Construction 3 336,503.00 102.38% § 344,602.30
CHANGE CRDERS
Description Quantity Unit Price Amount
3 -
§
Total: $
PREVIQUS PAYMENTS
Payment Amount
1 $ 123,500.29
2
Tetal: § 123,500.29
FAYMENT SUMMARY
Total Amount of Wark Completed 1o Date = §  344,5602.30
+ Change Orders = 5 -
Total Ameount Earned to Date = % 344.502.30
Retainage (5%) = $ 17,225.12
Total amount Earned Less Retainage = $  327.277.19
- Total Previous Payments = 5 123,500.29
TOTAL AMOUNT THIS PAYMENT = 3 203,776.90
Recommended for payment:
4""@‘ 8/2-/{ 3 Account Number Total
Date i 101-616301-53805-2377223 $203,776.90

City Engineer (({
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