Memorandum ]lq

Public Works Department ROCK ISLAND
To: City Manager

Subject: 5" Street Reconstruction: 18™ Avenue to 26" Avenue, Project 2684

Date: August 7, 2013

Number: 2013-159

Walter D. Laud is due payment #2 for the 5" Street Reconstruction: 18" Avenue to 26™ Avenue,
Project 2684 for services provided from June 28, 2013, through July 26, 2013,

Recommendation

The Public Works Department recommends that the City Council approve the payment to
Walter D. Laud in the amount of $219,868.95.

Vendor: Walter D. Laud
Payment Amount: $219,868.95
Fund: 301 Capital Improvements ($70,290.00)
Department: 616 Municipal Services
Cost Center; 311 Street Construction
Object Code: 53806 Infrastructure Maintenance
Project: 2684 5™ Street Reconstruction: 18" Avenue to 26" Avenue
Grant: 414 TARP
Fund: 301 Capital Improvements ($149,578.95)
Department. 616 Municipal Services
Cost Center: 311 Street Construction
Object Code: 53806 Infrastructure Maintenance
Project: 2684 5™ Street Reconstruction: 18" Avenue to 26™ Avenue

Purchase Order: P003611

Submitted by: Randall D. Tweet, Public Works Director
Michael J. Kane, P.E., City Engineer

Approved by: Thomas Thomas, City Manager



CITY OF ROCK ISLAND
ENGINEERING DIVISION
Project: 5th Street Reconstruction, 18th to 261h Ave.
CRI Project No: 2684
Coniraci Date: May 23, 2613 _
Enginaar: Justin John59n : %gfﬁ ol ”
Inspactor: Cal McKenzie ek
Contractor. Walter D. Laud, Inc. 02-Aug-13
1 |Earth Excavation 2044 CcY 285.0 285.0 570.0 321.00 $11,970.00
2 |Pipe Underdrain, Preforated Corrugated Polyethylene, 5773 LF 826.0 825.0 1650.0 $6.00 $8,900.00
3 |Geotechnical Fabric for Ground Stabilization 13275 SY 21832 21832 4366.4 51.25 $5,458.00
4 |Ageregate Base Course, Type A 4646 Toen 447.9 12636 1681.5 $12.00 $20,178.00
5 |Aggregate Base Course, Type B 100 Ten co 00 00 $14.00 $0.00
6 |Pavement Removal 13,288 SY 2173.9 17846 2058 5 $5.00 $19,792.50
7 (Driveway Pavement Removal 961 SY 110.5 156.7 267.2 $8.00 $2,137.60
8 |Sidewalk Removal 2,219 SF 885.7 00 885.7 $0.50 $442.85
a |PCC Pavement With Integral Curb, 9" 13,275 5Y 0.0 29585 2958.5 $43.00 $170,215.50
10 |PCC Driveway Pavement, 6" 1112 sY 420 1441 1831 $50.00 $9,155.00
11_|PCC Sidewalk, 4" 104%6 5F 700.0 26173 | 33173 $4.25 $14.098.52
12 {PCC Pedestrian Curb Ramp, 6" 910 SF 857 291.0 376.7 £11.00 $4,143.70
13 {Project Signs 2 Each 0.0 20 20 $200.00 $400.00
. 14 [Traffic Control and Protection | LS 05 0.0 0.5 $5,000.00 $2,600.00
15 |Inlet and Pipe Protection 15 Each 00 00 00 $25.00 $0.00
16 |Sodding 1630 SY 0.0 0.0 0.0 $4.00 $0.00
17 |Catch Basin Single to be Adjusted 10 Each 0.0 80 80 $250.00 £2,000.00
18 |Catch Basin Double to be Adjusted 11 Each 0.0 oo 00 $300.00 %0.00
1g |Catch Basin Single to be Adjusted, With New Type C 3 Each 0.0 10 10 $650.00 $6560.00
20 |Catch Basin Double to be Adjusted, With new Type 11 Each 2.0 4D 40 $1,000.00 $4.000.00
21 |Manhole to be Adjusted 25 Each 0.0 0.0 0.0 $200.00 $0.00
22 |Manhole to be Adjusted With New Frame and Lid 3 Each 0.0 60 6.0 $500.00 $3,000.00
23 |Water Valve to be Adjusted 19 Each 4.0 0.0 40 $50.60 $200.00
24 |Fire Hydrant, To Be Moved 1 Each 0.0 10 10 $1,200.00 $1,200.00
25 |Tree Removal 382 Inch/THa 358.0 0.0 3580 $19.00 $6.802.00
26 |Paint Pavernent Marking Line, 4" White 900 Ft. 0.0 0.0 00 gL.10 $0.00
27 |Paint Pavement Marking Line, 6" White 103 Ft. 0.0 0.0 0.0 $1.50 $0.00
28 |Paint Pavement Marking Line, 12" White 4 Ft. 09 0.0 0.0 $4.00 $0.00
29 [Paint Pavement Marking Line, 4* Yellow 312 Ft 04 0.0 0.0 §L75 50.00
30 |Catch Basin Single . 2 Each 10 10 20 $2,250.00 $4,500.00
31 |Storm Sewer, PYC, 12" 4 Ft. 290 20 40 $100.00 $400.00
Total $293,143.68
.. Chiange Orders i
No. Amount Amount
1 Pay Esfimata #1 $43,660.36
Total %000 Total $43,860.36
Total Amount of Pay ltems = $293,143.58
Total Change Orders to Date $0.00
Total Amount Earned to Date = $293,143.68
Retained Percentage (10%) = $20,314.37
Total Amount Earned Less Retainage = $263,829.31
Total Previous Payments = $43,960.36
Total Amount Dua This Eslimate: $219,868.95
Recommended for Payment
ML . iz
City Engineer: N{ichLeI J. Kane, P.E Dale
CRI Job Account Number Amount
2584 301-615311-53806-2684414 $70,290.00
301-616311-53806-2684000 $149,578.95
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