Memorandum RI

Public Works Department ROCK ISLAND
To: City Manager

Subject: 5" Street Reconstruction: 18" Avenue to 26" Avenue, Project 2684

Date: September 4, 2013

Number: 2013-179

Walter D. Laud is due payment #3 for the 5" Street Reconstruction: 18" Avenue to 26™ Avenue,
Project 2684 for services provided from July 26, 2013, through August 28, 2013,

Recommendation

The Public Works Department recommends that the City Council approve the payment to
Walter D. Laud in the amount of $339,067.62.

Vendor: Walter D. Laud
Payment Amount: $339,067.62
Fund. 301 Capital Improvements
Department. 616 Municipal Services
Cost Center. 311 Street Construction
Object Code; 53806 Infrastructure Maintenance
Project:; 2684 5™ Street Reconstruction: 18" Avenue to 26" Avenue

Purchase Order: P0G3611

Submitted by: Randall D. Tweet, Public Works Director
Michael J. Kane, P.E., City Engineer

Approved by: Thomas Thomas, City Manager



CITY OF ROCK ISLAND
ENGINEERING DIVISION

Project: 5th Street Reconstruction, 18th to 26th Ave.
CRI Project No: 2684
Conltract Datle: May 23, 2013

Pay Estimate # 3

July 26, 2013 to Aug. 28, 2013
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Engineer: Justin Johnson Contract [Completion
Inspector: Cal McKenzie Amount Date
Conlractor: Waller D. Laud, Inc. Original | $964,638.13 | 02-Aug-13
Item Plan Previous New Quantity Unit Earned
No. | Description Quantity Units Quantities| Quantities | To Date Price To Date
1 |Earth Excavation 2044 CY 570.0 00 570.0 $21.00 $11,970.00
2 |Pipe Underdrain, Preforated Corrugated Polyethylene, 5173 LF 1650.0 2704.0 4354.0 $6.00 $26,124.00
3 |Geotechnical Fabric for Ground Stabilization 13275 SY 4366.4 5428.6 9795.0 $1.25 $12,243.75
4 |Aggregate Base Course, Type A 4646 Ton 1681.5 2084.3 3765.8 $12.00 $45,189.60
5 |Aggregate Base Course, Type B 100 Ton 0.0 0.0 0.0 $14.00 $0.00
6 [Pavement Removal 13,288 SY 3958.5 5834.2 9792.7 $5.00 $48,963.50
7 |Driveway Pavement Removal 991 SY 267.2 350.0 617.2 $8.00 $4,937.60
g |Sidewalk Removal 2,219 SF 885.7 1000.0 1885.7 $0.50 $942.85
g |PCC Pavement With Integral Curb, 9" 13,275 SY 3958 5 5834.2 9792.7 $43.00 $421,086.10
10 |PCC Dniveway Pavement, 6" 1112 SY 183.1 372.0 555.1 $50.00 $27,755.00
11 |PCC Sidewalk, 4" 10496 SF 3317.3 3736.2 7053.5 $4.25 $29,977.38
42 |PCC Pedestrian Curb Ramp, 6" 910 SF 376.7 500.0 876.7 $11.00 $9,643.70
13 |Project Signs 2 Each 20 0.0 20 $200.00 $400.00
14 |Traffic Control and Protection 1 LS 0.5 0.0 05 $5,000.00 $2,500.00
15 |Inlet and Pipe Protection 15 Each 0.0 0.0 0.0 $25.00 $0.00
16 [Sodding 1630 SY 00 0.0 0.0 $4.00 $0.00
17 |Catch Basin Single to be Adjusted 10 Each 8.0 0.0 8.0 $250.00 $2,000.00
18 |Catch Basin Double to be Adjusted 11 Each 0.0 40 4.0 $300.00 $1,200.00
19 Catch Basin Single to be Adjusted, With New Type C 8 Each 1.0 40 50 $650.00 $3.250.00
20 |Catch Basin Double to be Adjusted, With new Type 11 Each 40 10 50 $1,000.00 $5,000.00
21 |Manhole 1o be Adjusted 25 Each 0.0 3.0 3.0 $200.00 $600.00
22 |Manhole to be Adjusted With New Frame and Lid 3 Each 6.0 0.0 6.0 $500.00 $3,000.00
23 |Water Valve 10 be Adjusted 19 Each 4.0 0.0 40 $50.00 $200.00
24 |Fire Hydrant, To Be Moved 1 Each 1.0 0.0 10 $1,20000 $1,200.00
25 [Tree Removal 382 Inch/Dia 358.0 0.0 358.0 $19.00 $6,802.00
26 |Paint Pavement Marking Line, 4" White 900 Ft 0.0 00 00 $1.10 $0.00
27 |Paint Pavement Marking Line, 6" White 103 Ft. 0.0 0.0 0.0 £1.50 $0.00
28 |Paint Pavement Marking Line, 12" White 14 Ft 0.0 0.0 0.0 $4.00 $0.00
29 |Paint Pavement Marking Line, 4" Yellow 312 Ft. 0.0 0.0 0.0 $1.75 $0.00
a0 |Catch Basin Single 2 Each 2.0 0.0 20 $2,250.00 $4,500.00
31 |Storm Sewer, PVC, 12" 4 Ft 40 0.0 40 $100.00 $400.00
Total $669,885.48
Change Orders Previous Payments
No. Amount No Amount
: | Pay Estimate #1 $43,960.36
2 Pay Estimate #2 $219,868.95
Total §0.00 Total $253,829:31
Total Amount of Pay ltems = $6609,885.48
Total Change Orders lo Date $0.00
Total Amount Earned fo Date = $669,885.48
Retained Percentage (10%) = $66,988.55
Total Amount Earned Less Relainage = $602,896.93
Total Previous Payments = $263,829.31
Total Amount Due This Estimate: $339,067 62
RecommeW
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Cily Engineer: MioLaEI J. Kane, P.E. Date
CRI Job Account Number Amount
2684 301-616311-53806-2684000 $339,067.62




