Memorandum R\I[

Public Works Department ROCK ISLAND
TLLINOIS

To: City Manager

Subject: Shadybrook Phase Il Resurfacing, Project 2746

Date: October 27, 2015

Number: 2015-201

Centennial Contractors of the Quad Cities is due payment #1 for the Shadybrook Phase Il
Resurfacing, Project 2746 for services provided from September 28, 2015 through October 19,
2015. This payment is for curb, gutter and sidewalk work that has been completed.

Recommendation

The Public Works Department recommends that the City Council approve the payment to
Centennial Contractors of the Quad Cities, in the amount of $76,726.80

Vendor: Centennial Contractors of the Quad Cities
Payment Amount: $76,726.80

Fund: 301 Capital Improvements
Department: 616 Municipal Services

Cost Center: 316 Special Assessments

Object Code: 53806 Infrastructure Maintenance
Project: 2746 Shadybrook Phase |l Resurfacing
Grant: 223 Gaming

Purchase Order Number: P005143

Submitted by: Randall D. Tweet, Public Works Director
Michael J. Kane, P.E., City Engineer

Approved by: Thomas Thomas, City Manager



PAY ESTIMATE NUMBER 1 Contractor: Centennial Contractors of Date: October 21, 2015
FOR THE PERIOD FROM 9/28/15 to 10/19/15 the Quad Cities
1505 46th Ave.
Job Name: Shadybrook Phase 2 Resurfacing, Moline, Il 61265
9th Street West, 10th Street West, 80th Avenue West, and 82nd Avenue West
City Job No. 2746; General No. 15-TX-89 Contract Amount Completion
Engineer: Robert Horton, P.E. ORIGINAL $579,507 45 35 Working Days
Inspector: John Pearson REVISED
Item Plan Unit Scheduled Actual Quantity Percent
No. Description Quantity Units Price Total To Date Complete Total
1 |Portland Cement Concrete, Surface Removal (Cold Miling) 92650 SY. $6.00 $  55590.00 0.0 0.0%| § .
2 [Combination Curb And Gutter Removal 2700 Ft. $15.00 $§  4,050.00 83.9 C 311%| s 1,258.50
"3 [Combination Concrete Curb And Gutter, Type M-6.18 (Modified) 270.0 Ft. $40.00 $  10.800.00 839 11%| § 3,356.00
4 |Pavement Removal 4530 s $15.00 $ 6,795.00 309.6 68.3% $ 4,644.00
5 |Earth Excavation 76.0 C.Y. $25.00 $ 1,900.00 51.6 67.9%( $ 1,290.00
6 |Geotechnical Fabric For Ground Stabilization 4530 s $1.50 $ 679.50 | 3096 68.3%| $ 464.40
7 |Aggregate Base Course, Type A 159.0 Ton $23.00 $ - 3_6_5_70—0 200.7 _ 131.9% $ _ 4,823.10
8 |Portland Cement Concrete Pavement (Base Course With Integral Curb), 7" 453.0 SY. $70.00 $ 31,710.00 309.6 68.3%| $ 21,672.00
| 9 [Mixture For Cracks, Joints, And Flangeways 500 Ton $220.00 $ 11,000.00 0.0 0.0%) $ ) .
10 | Area Reflective Crack Control Treatment 13,898.3 sSY. $2.00 $ 27,796.60 0.0 00% $ -
11 [Hot-Mix Asphalt Binder Course, 1-9.5, N50, 1-1/2" 1,170.0 Ton $92.50 $  108,225.00 | 0.0 0.0% $ "
12 [Hot-Mix Asphalt Surface Course, 11-9.5, N50, 1-1/2" 1,170.0 Ton $92.50 $ 108,225.00 0.0 0.0%| § 2
13 |Driveway Pavement Removal 7185 S $1500 |§ 1077750 | 466 | 65%|$ 69900 |
14 |Portland Cement Concrete Driveway Pavement, 8" 7185 SY. $63.00 $ 45,265.50 46.6 6.5%| § 2,935.80
15 [Portland Cement Concrete Pedestrian Curb Ramp, 6" 9990 SF. $22.00 $  21,97800 3113 31.2%) § 6,848.60
16 |Sidewalk Removal 140110 SF. $1.25 $ 1751375 | 35256 25.2%) § 4,407.00
17 |Portland Cement Concrete Sidewalk, 4" 12,9491 SF. $6.00 $ 77,694 .60 35256 27.2% $ 21,153.60
18 |Manholes To Be Adjusted With New Frame And Lid 7 Each $150000 | 8  10,500.00 4 57.1%) $ 6,000.00
19 |Valve Box To Be Adjusted 1 Each $250.00 $ 250.00 1 100.0%| $ 250.00
20 |Tree Root Removal 32 Each $15000 |$ 4,800.00 16 | 500%| § 2,400.00
21 [Sodding 5000] sY. $9.00 |8 450000, 00 0.0% $ -
22 |Project Sign 2 Each $40000 | S 800.00 2 | 1000% $ " 800.00
“23 [Traffic Control and Protection 1 LS. $15,00000 |$  15000.00 0.15 15.0% | $ © 2,250.00
Total Cost of Construction $  579,507.45 $ 85,252.00
CHANGE ORDERS
Description Quantity Unit Price Amount
$
$ -
Total: $ -
PREVIOUS PAYMENTS
Payment Amount
1 $ -
2 8 a
Total: $ -
PAYMENT SUMMARY
Total Amount of Work Completed to Date = $ 85,252.00
+ Change Orders = $ -
Total Amount Earned to Date = $ 85,252.00
Retained Percentage (10%) = $ 8,525.20
Total amount Earned Less Retained Percentage = $ 76,726.80
- Total Previous Payments = $ -
TOTAL AMOUNT THIS PAYMENT = $ 76,726.80
Recommended for payment:
My e rofee( 205
City Engineer 4 Date N
CRI Project ) - ) Account - ~ Total |
Job 2746 Shadybrook Phase 2 Resurfacing, 9th St W, 10th St W, 82nd Ave W, and 82nd Ave W 301-616316-53806-2746000 $76,726.80
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