Memorandum | &

Public Works Department ROCK ISLAND
To: City Manager

Subject: Shadybrook Phase Il Resurfacing, Project 2746

Date: August 16, 2016

Number: 2016-160

Centennial Contractors of the Quad Cities is due payment #5 and final, for the Shadybrook
Phase Il Resurfacing, Project 2746 for services provided from February 5, 2016 through July 22,
2016. This payment is for curb, gutter, sidewalk and street work that has been completed.

Recommendation

The Public Works Department recommends that the City Council approve the payment to
Centennial Contractors of the Quad Cities, Moline IL, in the amount of $70,462.81

Vendor: Centennial Contractors of the Quad Cities, Moline IL
Payment Amount: $70,462.81

Fund: 301 Capital Improvements
Department: 616 Municipal Services

Cost Center: 316 Special Assessments

Object Code: 53806 Infrastructure Maintenance
Project: 2746 Shadybrook Phase Il Resurfacing

Purchase Order: P005143
Requisition Number: R006227

Submitted by: Randall D. Tweet, Public Works Director
Michael J. Kane, P.E., City Engineer

Approved by: Thomas Thomas, City Manager



PAY ESTIMATE NUMBER 5 and Final
FOR THE PERIOD FROM 2/5/16 to 7/22/16

Job Name: Shadybrook Phase 2 Resurfacing,
9th Street West, 10th Street West, 80th Avenue West, and 82nd Avenue West

Contractor:

Centennial Contractors of

the Quad Cities
1505 46th Ave.
Moline, Il 61265

Date:

August 9, 2016

City Job No. 2746; General No. 15-TX-89 Contract Amount Completion
Engineer: Robert Horton, P.E. ORIGINAL $579,507.45 35 Working Days
Inspector: John Pearson FINAL $633,746.42
Item Plan | Unit Scheduled Actual Quantity Percent
No. | Description Quantity | Units Price Total To Date Complete Total
1 Portland Cement Concrete, Surface Removal (Cold Miling) | 9.2650] SY. T $600 |$ 5550000 | 91888 99.2%]| § 55,132.80
2 jCombination Curb And Gutter Removal 270.0 Ft. $15.00 $ 4,050.00 349.1 129.3%| $ 5,236.50
3 | Combination Concrete Curb And Gutter, Type M-6.18 (Modified) 270.0 Ft. $40.00 $ 10,800.00 3491 129.3%| $ 13,964.00
4 Pavement Removal 453.0 5Y. $15.00 $ 6,795.00 409.6 90.4%| § 6,144.00
5 Earth Excavation 76.0 c.Y. $25.00 $ 1,800.00 76.6 100.8%| § 1,915.00
6 Geotechnical Fabric For Ground Stabilization 453.0 SY. $1.50 $ 679.50 459.6 101.5%| § 689.40
7 Aggregale Base Course, Type A 159.0|  Ton $23.00 $ 3,657.00 366.6 230.6%| § 8,431.80
8 ;Ponland Cement Concrete Pavement (Base Course With Integral Curb), 7" 453.0 SY. $70.00 $ 31,710.00 409.6 90.4%| $ 28,672.00
9 Mixture For Cracks, Joints, And Flangeways 50.0 Ton $220.00 $ 11,000.00 19.2 384%| $ 4,224.00
10 Area Reflective Crack Control Treatment 13,898.3 SY. $2.00 $ 27,796.60 12,062.4 86.8%| § 24,124.80
11 Hot-Mix Asphalt Binder Course, I1-9.5, N50, 1-1/2" 1,170.0 Ton $92.50 $ 108,225.00 1,205.2 103.0%| § 111,481.00
12  Hot-Mix Asphalt Surface Course, II-9.5, N50, 1-1/2" 1,170.0 Ton $92.50 $ 108,225.00 1,205.2 103.0%| $ 111,481.00
13 Driveway Pavement Removal 718.5 SY. $15.00 3 10,777.50 746.6 103.9%]| $ 11,199.00
14 Porlland Cement Concrete Driveway Pavement, 6" 718.5 SY. $63.00 $ 45,265.50 767.6 106.8%| $ 48,358.80
15 Portland Cement Concrete Pedestrian Curb Ramp, 6" 999.0 SF. $22.00 $ 21,978.00 1,347.8 134.9%| $ 29,651.60
16 Sidewalk Removal 14,011.0 SF. $1.25 $ 17,513.75 14,011.0 100.0%| $ 17,613.75
17 Porlland Cement Concrete Sidewalk, 4" 12,9491 SF. $6.00 $ 77,694.60 13,9404 107.7%| $ 83,642.40
18 Manholes To Be Adjusted With New Frame And Lid 7 Each $1,500.00 $ 10,500.00 13 185.7%| $ 19,500.00
19 Valve Box To Be Adjusted 1 Each $250.00 $ 250.00 2 200.0%| $ 500.00
20 Tree Root Removal 32 Each $150.00 $ 4,800.00 32 100.0%| $ 4,800.00
21 Sodding 500.0 SY. $9.00 $ 4,500.00 2,687.6 537.5%| $ 24,188.40
22 Project Sign 2 Each $400.00 3 800.00 2 100.0%| $ 800.00
23 Traffic Control and Protection o 1 L.S. _$15,00000 |§ 15,000.00 1 100.0%| $ 15,000.00
Total Cost of Construction $ 579,507.45 $ 626,650.25
CHANGE ORDERS
Description Quantity Unit Price Amount
1) Time and material to repair failing storm sewer found in conjunction with pavement work at 9th St W and 82nd Ave W. 1 LS $7,096.17 $ 7,096.17
Total: $ 7,096.17
PREVIOUS PAYMENTS
Payment Amount
1 $ 76,726.80
2 $ 216,662.84
3 $ 160,911.40
4 $ 108,982.57
Total: $ 563,283.61
PAYMENT SUMMARY
Total Amount of Work Completed to Date = $ 626,650.25
+ Change Orders = $ 7,086.17
Total Amount Earned to Date = $ 633,746.42
Retained Percentage (0%) = $ s
Total amount Earned Less Retained Percentage = $ 633,746.42
- Total Previous Payments = $ 563,283.61
TOTAL AMOUNT THIS PAYMENT = $ 70,462.81
Recommended for payment:
Moo e qiclle
City Engineer Date
CRI Project Account Total
Job 2746 Shadybrook Phase 2 Resurfacing, 9th St W, 10th St W, 82nd Ave W, and 82nd Ave W 301-616316-53806-2746000 $70,462.81
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